Rpt-ID: RCPESPRJ Georgia Date: (8/09/2016
User: krender Department of Transportation Page 1 of 10
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0025 Pay Period: 07/01/2016
to 07/31/2016

Contract Location: Time Allowed: 1371 Days
SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53) Elapsed Calender Days: 822  Days
Percent Time: 59.96
District: 7 Area: 01
Contractor:

ASTRA GROUP, INC. Date Let: 02/21/2014
300 CHURCHILL CT. Date Awarded: 03/07/2014
Date Contract Executed: 05/01/2014
Date Notice to Proceed: 05/02/2014
WOODSTOCK GA 30188-6824 Date Work Began: 08/05/2014
Phone: (770)992-9300 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/31/2018

Surety Co: ARCH INSURANCE COMPANY

Current Contract Amount $25,277,755.95 Counties:
Original Contract Amount $23,800,000.00 Fulton
Funds Available $3,484,554.67
Percent Complete 86.10%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004166 $25,277,755.94 $23,800,000.00 $3,484,554.660 86.21% $210,658.33

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14343-14-000-1

Georgia Date: 08/09/2016
Department of Transportation Page 2 of 10
Estimate Summary By Project

Estimate Number: 0025 Pay Period: 07/01/2016
to 07/31/2016

Project Number:

Federal State Project Number:

0004166 SR 3 (NORTHSIDE DR) - SAFETY

STP00-0004-00(166)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$19,588,429.30 $19,398,836.78 $189,592.52

$2,176,491.88 $2,155,426.07 $21,065.81

$21,764,921.18 $21,554,262.85 $210,658.33

$28,280.10 $28,280.10 $0.00

$21,793,201.28 $21,582,542.95 $210,658.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$21,793,201.28 $21,582,542.95

$210,658.33

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0025

Date: 08/09/2016

Page 3 of 10

Pay Period: 07/01/2016
to 07/31/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA .000 6.000
9000.000 .000
6.000 $.00 $54,000.00
ECTC FANo 1
ECTC FANo 1
0002 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF .000 1,863.745
72.000 .000
1,863.745 $.00 $134,189.64
ECTC No 1
ECTC No 1
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .930
316537.200 .010
.940 $3,165.37 $297,544.97
STP00-0004-00(166)
Category Amount: $3,165.37 $485,734.61
Category Number: 0050 RETAINING WALLS
0009 207-0203 FOUND BKFILL MATL, TP II CcYy 17.000 52.463
67.030 .000
52.463 $.00 $3,516.59
Category Amount: $0.00 $3,516.59
Category Number: 0010 ROADWAY
0010 210-0100 GRADING COMPLETE - LS 1.000 510
1696321.190 .040
.550 $67,852.85 $932,976.65
STP00-0004-00(166)
0040 413-1000 BITUM TACK COAT GL 2,650.000 .000
5.930 314.000
314.000 $1,862.02 $1,862.02
0050 441-0104 CONC SIDEWALK, 4 IN SY 2,862.000 1,671.837
36.520 119.339
1,791.176 $4,358.26 $65,413.75



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0025

Date: 08/09/2016
Page 4 of 10

Pay Period: 07/01/2016
to 07/31/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0059 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 60.000 1,376.000
25.180 4.250
1,380.250 $107.02 $34,754.70
Category Amount: $74,180.15 $1,035,007.12
Category Number: (0020 DRAINAGE
0110 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 122.000 137.000
58.350 .000
137.000 $.00 $7,993.95
(REINF CONCRETE PIPE)
0125 668-2100 DROP INLET, GP 1 EA 7.000 1.000
2799.000 1.000
2.000 $2,799.00 $5,598.00
Category Amount: $2,799.00 $13,591.95
Category Number: 0030 EROSION CONTROL
0130 163-0240 MULCH TN 20.000 53.684
306.930 3.888
57.572 $1,193.34 $17,670.57
0135 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 13.000 636.263
49.110 36.607
672.870 $1,797.77 $33,044.65
0140 700-6910 PERMANENT GRASSING AC 2.200 1.385
798.000 .690
2.075 $550.62 $1,655.85
0155 700-8000 FERTILIZER MIXED GRADE TN 1.000 1.150
730.480 .320
1.470 $233.75 $1,073.81
Category Amount: $3,775.48 $53,444.88



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0025

Date: 08/09/2016

Page 5 of 10

Pay Period: 07/01/2016
to 07/31/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0170 163-0232 TEMPORARY GRASSING AC 1.200 1.736
429.690 .000
1.736 $.00 $745.94
0185 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 3,400.000 1,941.000
0.800 73.000
2,014.000 $58.40 $1,611.20
0195 171-0010 TEMPORARY SILT FENCE, TYPE A LF 21,000.000 8,979.625
1.410 112.500
9,092.125 $158.63 $12,819.90
0200 171-0030 TEMPORARY SILT FENCE, TYPE C LF 6,800.000 6,729.750
2.800 296.250
7,026.000 $829.50 $19,672.80
Category Amount: $1,046.53 $34,849.84
Category Number: (0010 ROADWAY
0315 437-1571 STRAIGHT GRANITE CURB, 5INX 17 IN, TPA LF 15,090.000 1,751.495
23.920 80.000
1,831.495 $1,913.60 $43,809.36
Category Amount: $1,913.60 $43,809.36
Category Number: 0040 TEMPORARY EROSION CONTROL
0335 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 12,695.000 15,415.000
1.040 .000
15,415.000 $.00 $16,031.60
Category Amount: $0.00 $16,031.60
Category Number: 0030 EROSION CONTROL
0345 167-1500 WATER QUALITY INSPECTIONS MO 31.000 23.000
613.850 1.000
24.000 $613.85 $14,732.40
Category Amount: $613.85 $14,732.40



Rpt-ID: RCPESPRJ Georgia

Date: 08/09/2016

User: krender Department of Transportation Page 6 of 10
Estimate Summary By Project
Contract ID: B14343-14-000-1 Estimate Number: 0025 Pay Period: 07/01/2016
to 07/31/2016
Project Number 0004166
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 CITY OF ATLANTA
0495 670-1060 WATER MAIN, 6 IN LF 70.000 115.880
329.700 .000
115.880 $.00 $38,205.64
W/RESTRAINED JOINTS
0565 670-4000 FIRE HYDRANT EA 29.000 29.000
6090.000 .000
29.000 $.00 $176,610.00
SINGLE MAIN CONN
0570 670-4000 FIRE HYDRANT EA 18.000 16.000
8295.000 .000
16.000 $.00 $132,720.00
DUAL MAIN CONN.
0575 670-9920 REMOVE EXISTING FIRE HYDRANT EA 9.000 11.000
1050.000 .000
11.000 $.00 $11,550.00
0725 600-0001 FLOWABLE FILL CcY 172.000 316.901
193.980 5.926
322.827 $1,149.53 $62,621.98
0755 611-3020 RECONSTR SAN SEW MANHOLE, TYPE 1 EA 1.000 2.000
4665.260 .000
2.000 $.00 $9,330.52
Category Amount: $1,149.53 $431,038.14
Category Number: (0050 RETAINING WALLS
0784 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 295.000 .000
39.740 173.500
173.500 $6,894.89 $6,894.89
Category Amount: $6,894.89 $6,894.89



Rpt-ID: RCPESPRJ

Georgia

Date: 08/09/2016

User: krender Department of Transportation Page 7 of 10
Estimate Summary By Project
Contract ID: B14343-14-000-1 Estimate Number: 0025 Pay Period: 07/01/2016
to 07/31/2016
Project Number 0004166
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 PATH
0830 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 74.000 86.000
57.810 120.000
206.000 $6,937.20 $11,908.86
(CORRUGATED METAL PIPE)
Category Amount: $6,937.20 $11,908.86
Category Number: 0090 CITY OF ATLANTA
1001 310-1101 GR AGGR BASE CRS, INCL MATL TN .000 6,019.811
28.420 .000
6,019.811 $.00 $171,083.03
SA#1
SA#1
1004 670-1060 WATER MAIN, 6 IN LF .000 198.670
329.700 .000
198.670 $.00 $65,501.50
WITH RESTRAINED JOINTS
SA#1
1005 670-1080 WATER MAIN, 8 IN LF .000 456.610
341.250 .000
456.610 $.00 $155,818.16
WITH RESTRAINED JOINTS
SA#1
1006 670-1120 WATER MAIN, 12 IN LF .000 1,504.720
407.400 .000
1,504.720 $.00 $613,022.93
WITH RESTRAINED JOINTS
SA#1
1008 670-1200 WATER MAIN, 20 IN LF .000 176.390
572.250 .000
176.390 $.00 $100,939.18
WITH RESTRAINED JOINTS
SA#1
Category Amount: $0.00 $1,106,364.80
Category Number: 0010 ROADWAY
1075 318-3000 AGGR SURF CRS TN 400.000 466.530
100.000 .000
466.530 $.00 $46,653.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0025

Date: 08/09/2016

Page 8 of 10

Pay Period: 07/01/2016
to 07/31/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1085 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,800.000 364.500
RAW CHECK DAM 4.480 37.500
402.000 $168.00 $1,800.96
Category Amount: $168.00 $48,453.96
Category Number: 0070 LANDSCAPING
1095 700-9300 SOD SY 1,850.000 156.722
6.080 413.936
570.658 $2,516.73 $3,469.60
1100 205-0210 EXCAVATION - ROCK CcYy 3,000.000 5,052.468
75.000 .000
5,052.468 $.00 $378,935.10
Category Amount: $2,516.73 $382,404.70
Category Number: 0010 ROADWAY
1110 500-3101 CLASS A CONCRETE CcY 3,018.000 4,029.328
132.590 .000
4,029.328 $.00 $534,248.60
1125 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 500.000 180.290
175.000 417.965
598.255 $73,143.88 $104,694.63
1130 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 5.070 4.648
613.850 1.615
6.263 $991.37 $3,844.54
1135 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 32.000 37.000
69.360 .000
37.000 $.00 $2,566.32
Category Amount: $74,135.25 $645,354.09



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number:

0025

Date: 08/09/2016

Page 9 of 10

Pay Period:

07/01/2016

to 07/31/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1180 670-1160 WATER MAIN, 16 IN LF 50.000 124.060
421.050 .000
124.060 $.00 $52,235.46
W/RESTRAINED JOINTS
1195 670-2200 GATE VALVE, 20 IN EA 20.000 22.000
15120.000 .000
22.000 $.00 $332,640.00
1210 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,360.000 1,756.250
190.050 .000
1,756.250 $.00 $333,775.31
1315 670-1528 CAP & REMOVE EXISTING WATER LINE, 20 IN  EA 3.000 6.000
3780.000 .000
6.000 $.00 $22,680.00
Category Amount: $0.00 $741,330.77
Category Number: (0010 ROADWAY
1355 603-7000 PLASTIC FILTER FABRIC SY 13.000 314.861
4.960 .000
314.861 $.00 $1,561.71
1360 611-3000 RECONSTR CATCH BASIN, GROUP 1 EA 8.000 1.000
3302.600 2.000
3.000 $6,605.20 $9,907.80
1380 670-3000 INSTALL AND REMOVE TEMPORARY WATER CC EA 2.000 3.000
1155.000 .000
3.000 $.00 $3,465.00
(CONNECTION TO EXISTING 2 1/2 IN WATER M
AIN)
1420 999-0150 CONSTRUCTION OF COVERED BOARDWALK - CLS 1.000 .840
595810.240 .034
874 $20,257.55 $520,738.15
Category Amount: $26,862.75 $535,672.66



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0025

Date: 08/09/2016
Page 10 of 10

Pay Period: 07/01/2016
to 07/31/2016

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
3003 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA .000 9.750
800.000 .000
9.750 $.00 $7,800.00
SA#3
ADDED BY SA #3
Category Amount: $0.00 $7,800.00
Category Number: (0020 DRAINAGE
5005 668-5000 JUNCTION BOX EA .000 .000
1500.000 3.000
3.000 $4,500.00 $4,500.00
SA#5
SA#5
Category Amount: $4,500.00 $4,500.00

Project Total Amount:

$210,658.33

$21,764,921.18



